

## Milestone plan for NSRP VB - Online Monitoring and Management System (OMS)

#		jun-14	jul-14	aug-14	sep-14	okt-14	nov-14	dec-14	jan-15	feb-15	mar-15	apr-15
1	Publication of ToR	█										
2	Assessment of tenders		█									
3	Appointment of Contractor			█								
4	Development phase			█	█	█	█	█				
5	- Administration module	█			█							
6	- Communication module	█			█							
7	- Pre-application module	█			█							
8	Intermediate testing					█						
9	- Applications module	█				█						
10	- Assessment and decision	█				█						
11	- Contract module	█				█						
12	- Changes module	█				█						
13	Intermediate testing						█					
14	- Reporting module	█					█					
15	-- Designation	█					█					
16	- Audit on operations module	█					█					
17	- Payments modules	█					█					
18	Intermediate testing							█				
19	- Project overview	█						█				
20	- Recovery	█						█				
21	- Claim	█						█				
22	- Technical Assistance	█						█				
23	Intermediate testing								█			
24	- System generated reports	█							█			
25	Testing phase (complete system)	█								█		
26	Implementation and delivery	█									█	█
27	Training of system users	█										█

Ver. 16-06-2014

